
SuFtRAC I EPA Program - WA 021-ROBE-051C 

RAC 2-5 MONTHLY PROGRESS REPORT 

Contract Number: 
Work Assignment: 

W.A. Name: 

VOUCHER NO. A034 

EP-55-06-02 
021-ROBE-051C 

North Bronson Industrial 
Area 

Contract Period: Base 
Report Period: May 2009 

Firm: SulTRAC 
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EPA W.A. Manager: James Hahnenberg 
Edward Quigley 

Task: 2, 10, 6, 11, 1,8,9 
EPA Project Officer: 
Contractor Project 
Manager: 

SUMMARY 

Technically Complete: 15% 

Jennifer Knoepfle Period of Performance: December 31, 2009 

--Tnis report covers ti,e-4-weel< perioaorAprir27~2009-tt,rough-May2<t--;-2009-:-Duringtnisreporting period, 
SulTRAC performed project management activities as scoped. 

Summary Costs and Level of Effort Hours 

Please see the attached financial report. The May 2009 financial status report shows expenses incurred 
during this 4-week reporting period and includes 1.5 level-of-effort (LOE) hours and $4.88 in ODC's and 
computer costs. The total WA cost and fee for May 2009 is $359.28. 

The RAC2 contract was changed from a Cost Plus Award Fee to a Cost Plus Fixed Fee Contract on April 27, 
2009. As part of that change, fee for all active projects has been recalculated and is based on all costs from 
the start of the project. For most projects the fixed fee rate (5.7%) is higher than the base fee( but less than 
the combined base fee and future award fee. For this reporting period the fixed fee invoiced wi I be the fixed 
fee on total costs minus base fee previously invoiced. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM, 
as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were conducted during this reporting period. 

Task 6 - Reuse Planning 
No activities were conducted during this reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities were performed under this task. 

Task 9 - Remedial Design Oversight 
No activities were conducted during this reporting period. 

Task 10 - Technical Meeting Support 
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No activities were conducted during this reporting period. 

Task 11 - Work Assignment Closeout 
No activities were conducted during this reporting period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Complete Variance 
Planned Actual Planned Actual 

Work Plan 
March 8, March 8, April 6, April 6, 

100 2007 2007 2007 2007 

Health and Safety Plan 
April 15, April 15, June 16, May 29, 

100 
(18 

2007 2007 2007 2007 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

There were no schedule variances or corrective actions during this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
Activities anticipated to be undertaken by SulTRAC during the next reporting period include: 

1. Delivery of a monthly status report. 
2. Communication with EPA WAM via meetings, emails, and phone calls. 

Task 2 - Community Involvement 
No activities are anticipated during the next reporting period. 

Task 6 - Reuse Planning 
No activities are anticipated during the next reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 9 - Remedial Design Oversight 
No activities are anticipated during the next reporting period. 

Task 10 - Technical Meeting Support 
No activities are anticipated during the next reporting period. 

Task 11 - Work Assignment Closeout 
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J., 
• No activities are anticipated during the next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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